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Work Completed: December 18 - January 7, 2008 

• Completed solidifying soil and sediment at Staging Areas 4N. 
• Continued loading and transporting solidified soil/sediment material from Staging Area 

4N to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continued removing soil and sediment from Removal Area 13A. 
• Continued loading and transporting TSCA soil/ sediment material from Removal Area 

13A to EQ's Wayne Disposal facility. 
• Continued decommissioning the WCS, including installation of an access bridge to 

facilitate removal of steel sheeting, and removal of associated scour protection 
measures. 

• Began decommissioning activities at Staging Area 4N, including decontamination/ 
demobilization of the pug mill, in addition, excavation, loading, transportation, and 
disposal activities began on the aggregate layer located above the flexible membrane 
liner. 

• Began removal of the Phase 2 Cofferdam structure. 
• Due to the holiday season, all site activities were suspended on 12/24/08,12/25/08, 

01/01/09 and 01/02/09. 
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Work Planned: January 8 - January 14, 2009 

Complete excavating soil and sediment from Removal Area 13A. 
Complete loading and transporting TSCA soil/ sediment material from Removal Area 
ISA to EQ's Wayne Disposal facility. 
Continue decommissioning activities at Staging Area 4N. 
Continue loading and transporting construction materials associated with decommissioning 
activities from Staging Area 4N to Allied Waste's C&C Landfill and Ottawa County Farms 
LandfilL 
Continue decommissioning the WCS, including removing remaining steel sheeting. 
Continue removing the Phase 2 Cofferdam. 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Constmction Schedule. 

In Plainwell Weekly Constmction Reports published between July 14 and October 13, 2008 (Reports #55 through 
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase 
added each week reflected only additional TSCA material removed, rather than total volume removed to date. 
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now con-ectly displays total 
cumulative volume removed in the 2008 construction season. 
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For Areas where 
removal is less than 
100% complete, the 
data point shown is an 
estimate based on area 
and volume 
considerations. 

'Complete' is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
TCRA Design Report. 
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Health & Safety Update 

• 6 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 281 LPOs have been completed for the project to date. 

Weather Summary 

• All site activities were suspended on 12/19/08 due to heavy snow. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes Q If yes, explain: 

Dewatering System Discharge Monitoring: 

Discharge Flow: 99,656 gallons 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 

Testing Performed this Week? No D Yes M 
Cleanup Standard Achieved? N/A • Yes ̂  No • If no, explain: Additional soil was 
excavated from a soil grid in Removal Area 13A. Confirmation samples were collected, and the 
cleanup standard was achieved. 

Issues Encountered/Solutions Advanced 

• None 
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Equipment on Site - December 18 - 24 
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Equipment 

Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-400 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Hitatchi 270 Excavator(King) 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Drum Roller 

John Deere Skidsteer 

Vermeer Chipper 

Komatsu 400 Articulating Dump 
Truck 
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Equipment on Site - December 25 - 31 

^ ^mniiiiiiiii 
Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-400 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Hitatchi 270 Excavator(King) 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Dmm Roller 

John Deere Skidsteer 

Vermeer Chipper 

Komatsu 400 Articulating Dump 
Truck 
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Equipment on Site - January 1-7 

Equipment l l H B M l ^ ^ l 
1 Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 
Komatsu PC^OO Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Hitatchi 270 Excavator(King) 
Volvo P-180 Loader 

1 Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 

1 40' Self Propelled Work Barge 
1 American 80-ton Crane (King) 

2,000 Gallon Water Truck 
1 Smooth Drum Roller 
1 John Deere Skidsteer 
r Vemieer Chipper 
1 Komatsu 400 Articulating Dump 
1 Truck 
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Personnel, Regulatory Staff, and Visitors on Site December 18 - 24 

1 Individual/Affi l iation 12/18/08 12/19/08 12/20/08 12/21/08 12/22/08 12/23/08 12/24/08 1 

Terra Contracting Staff 

Jim Saric/USEPA 

Charies Roth/USEPA 

Sam Borries/USEPA 

Mike Ribordy/USEPA OSC 

Kari Gustavson/US ARMY ERDC 

Paul Bucholtz/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Lisa Williams/USFWS 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

David Guier/KRSG 

Gary Griffin/KRSG 

Chuck Barnes/ARCADIS 

Steve Garbaciak/ARCADIS 

Anthony Esposito/ARCADIS 

Mike Erickson/ARCADIS 

Scott Harcus/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Chad Van Coillie/ARCADIS 

Nick Harmer/ARCADIS 

MDEQ Sample Team 

Otfier Subcontractors (Specify) 

King Co. 

JFNew 
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Personnel, Regulatory Staff, and Visitors on Site - December 25-31 

Individual/Affi l iation 12/25/08 12/26/08 12/27/08 12/28/08 12/29/08 12/30/08 12/31/08 1 

Ten-a Contracting Staff 

Jim Saric/USEPA 

Charies Roth/USEPA 

Sam Borries/USEPA 

Mike Ribordy/USEPA OSC 

Kari Gustavson/US ARMY ERDC 

Paul Bucholtz/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Lisa Williams/USFWS 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

David Guier/KRSG 

Gary Griffin/KRSG 

Chuck Barnes/ARCADIS 

Steve Garbaciak/ARCADIS 

Anthony Esposito/ARCADIS 

Mike Erickson/ARCADIS 

Scott Harcus/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Chad Van Coillie/ARCADIS 

Nick Harmer/ARCADIS 

MDEQ Sample Team 

Other Subcontractors (Specify) 

King Co. 

JFNew 
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Personnel, Regulatory Staff, and Visitors on Site - January 1-7, 2009 

Individual/Affi l iation W1/09 1/2/W 1/3flJ9 1/4/09 l i s m 1/6/09 1/7/09 1 

Terra Contracting Staff 

Jim Saric/USEPA 

Charles Roth/USEPA 

Sam Borries/USEPA 

Mike Ribordy/USEPA OSC 

Kari Gustavson/US ARMY ERDC 

Paul Bucholtz/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Lisa Williams/USFWS 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

David Guier/KRSG 

Gary Griffin/KRSG 

Chuck Barnes/ARCADIS 

Steve Garbaciak/ARCADIS 

Anthony Esposito/ARCADIS 

Mike Erickson/ARCADIS 

Scott Harcus/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Tom O'Rourke/ARCADIS 

Nick Harmer/ARCADIS 

MDEQ Sample Team 

Other Subcontractors (Specify) 

King Co. 
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Demobilizing steel beams from the Phase 2 
Cofferdam temporary access bridge. 

Removing steel sheeting from the Phase 2 
Cofferdam. 

Loading solidified soil/sediment from Staging 
Area 4N for disposal offsite. 

Developing equipment access to facilitate WCS 
cutoff wall steel sheeting removal. 
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Targeted Removal Areas - Former Plainwell Impoundment 

-COFFERDAlf AREA 1 

REMOVAt 
AREA 8A 

\1 

UPLAND AREA 4 B 1 * 

MO^XANNEt 
AREAS 

LEGEND: 

SHORELINE 

RIVER 

STAGINGAREA 
STAGINGAREA- DEMOBILIZED 

TRUCK TRAFFIC: 
= REMOVAL AREA TO/FROM DISPOSAL AREA 

CLEARING/GRUBBING COMPLETE 
REMOVAL COMPLETE 
REMOVAL AND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 
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